




AP 2 9 1977

6022
5360 RI0-73

6023
5361 RI-76

6026
5363 RI0-75

6027
5524 IR22-74

6028
5364 R17-74

6029
5365 R2-76

6030
5533

6031
5366

6035

6034

6032

RI8-B8

TITLE

IRepairs to .Hangar 250

!Repair Rifle, Pistol &
FAM Ranses
Repairs to Central Heatin
Plant Building 152

Replace Condensate Lines
and Freight Elev., Bldg

Repair Condensate Lines,
Warehouse 1016

Slurry Seal Runways

FUNDS

HQMC

HQMC

HQMC

’9 HQMC

HQC

Hoc

EST COST $000

291.5
178.6A

.,Bey. 75.5

253.8
Rev. 328.0

62.5
Rev. 65.0

52.4
Rev. 56.09

652.0
Rev. 597.6

A&E
FUNDED

14,000

FY75
7000
FY75
22,485

FY75
4650

FY75
3760

FY75
i0,000

CONTRACT STATUS REPORT MAJOR REPAIR (M-2) FY76

CONTRACT
75-C-5511
Carter Enterprises
CCD; 2/6/77
75-B-5510.
L.A.Downey & Sons
QCD; 1/11/77
75-B-5531
Ind. Boiler & Set.
CCD: 7/1/77
75-B-5301
J.J.Barnes, Inc.
CCD: 7/1/77
75-B-5532
Ciesco Const. Co.
CCD: 5/16/77
75-B-5512
J&B Slurry Seal Co.
CCD: 5/1/77

RI0-74

Repair Elevator, Building
117
Repair O’Club, Bldg 495
(Incl. in same contract

HOMC 32,0

45.1 FY75

DWGS
&

SPECS EXP DAE

100%

.I00%

100%

100%

100%

100%
75-B-5171
Trader Const. Co.
CCD: 2/6/77
75-B-5532
Ciesko Const. Co.

R18-75

R15-74

R4-75

as R17-7)
FYTQ
Replace Condensate System
Bull.dings 130 and 131

Repair Target Road, BT-II
(MCOLF Atlantic)

Replace Bridge Cranes,
Bldg 250

HQMC

HQMC

HQMC

HQMC

Rev. 45. 775

i00.9A
113.5

50A

200.9

3,755

FY76
5,700

100%

100%

100%

CCD: 5/6/77
76-C-0854
Sneeden Inc.
CCD: 7/12/77

Inhouse & 8th Engr.
Bn.
 5’c-53o3
Fabricators Equip.
CCD: 3/7/77i00%

WORK
COMP

DATE
page i of I

CURRENT STATUS
Start: 7/12/76
Award: 5/27/76

93. Amt: @16&,759
Start: 8/2/76
Award: 6/30/76
Amt: $86,488(A)9O
Start: 7/26/76
Award: 6/21/76

45 kant: $312,069
Start: 7/26/76
Award: 6/30/76

75 Amt: $74,600
Star: 6/10/76
Award:

98 Amt:
Start:
Award:

99 Amt:
Startl

5/6/76
$164,759

8/30/76
8/19/76

$521,669.68
Mat’! Delay

RLRKS

Award: 5/7/76
0 Am; $49,40

Start: 6/10/76
Award: 5/6/76

95 Amt: 164759
Start:
Award: 9/30/76

0 Amt: $89,701
Start:
Award:
Amt:
Start: i’/f5/76 el
Award: 2/26/76

62 kant: $200,942

HQMC provided
!$32,182 for material

i-C. O. pending

/’1%





DATE

PROJECT
--’i--Cterry
HOMC I. Point

010
i362 R32-74

TITLE
Repair Runway ani"Taxiway
Lighting Phase I (Runways
14 & 23)

011 RI-77

’012 R2-77

Repair Sewage Line and
Equipment
Replace Steam Meters &
Smoke Stacks Heating
Plant (BidS 152)

Repair Steam & Condensate
013 R3-77 Line Phase 2

Repair Telephone Distr.
’014 RII-76 System

’015 R4-77

016 R5-77

017 R6-77

Repair Flexible Airfield
Pavement

Replace Blr/Cond/Rcvr/
Pump BOQ Bldgs 486 & 487
Repair Gym Bldg 287
Floors, Heads, Showers,
Offices
Repair Spall, ’Joints,

’018 &7-77
Cracks TWY (Repairs to
Rigid Airfield Pavement)

019 R12-67
Repair CO2 Fire Equip at
Fuel Farm

Renova’tin’ of’ Elec’Syste

020 R17-73

021 R8,-77

in Disbursing Office,
Bl $ 150
Repair Refrigerator Equip
Cold Storage Building 156

CONTRACT STATUS REPORT MAJOR REPAIR (M-2) FY77

DWGS
A&E &

FUNDS EST COST $000 FUNDED SPE.
200.0
296.0 18.9 100%

101.,4 6.5. 100%

47.9 4.5 NA

308.5 12.5 NA

In-
135.9 House i00%

In-
523,0 House 100Z

EXP DATE CONTRACT
75"B-5533

85.0 4,5 NA

520.0 24.0 NA

291.2 10.4 0

160.7 4.0 NA

118.7 No 100%

166.8 i0.5 NA

77-C-2601

77-C-2619

A&E: Rivers & Assoc.

77-c-2612

WORK
COM2

Page of 2,

CURRENT STATUS
iStart:
!Award:
:Amt:
’Start:
Award:
Amt
Start:
Award:
Amt:
Start:
Awmrd:
Amt:
Start:
Award: 3/1/77

RAS

B/O sched. 5/3/77

Design thru LantNav}

Design thru
iLantNavFac

Design thru
LantNavFac

Amt:
Start:

Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:

Start:
Award:

$104,268
P&S reviewed; sent--]

LANTDIV for
concurrence

Design thru
LantNavFac

Design thru
LantNavFac

Design thru
LantNavFac

Design thru

.,A.t: .LantNavFac
Start:
Award:
Amt:
Start:
Award:
Amt:

Drawings & Specs
Reviewed by FMD
Review Study by
LANTDIV; Design thr
LantNavFac

Enclosure (I)





PRO.IECT
"---! Cherry
HOMC Point TITLE

7022 R5-73

ErNDS

CONTRACT STATUS REPORT MAJOR REPAIR (M-2) FY77

A&E &
EST COST $000 FUNDED SPECS CONTRACT

WORK
COMP

Page l.__2 of 2

CURRENT STATUS
Sart:

R/,APKS

7023 RI0-77

R1-77
7027 R21-77

Garage Door Replacement
Building 121

6025 R32-74

Replace Wiring
5 Maint. Bldgs
Wastewater Outfall
Relocation & Swimming
$ooi Wtr Trtmt Rnovatn

Repair Runway & Taxiway
Lighting Phase 2

HQMC

N1
Sta
HOMC

AirSys
Com
HQMC

42.1 House 100%

185.4

26.1A
21.

322,4

II. i NA

77-C-2603

76-C-6531
.Ciezko Const. Co.

100%

A&E
,ooz

CCD: 7/29/77
76-B-6122

Award:
Amt:
Start:
Award:
Amt:
Start: 4/4/7’7 Sche,

iAward: 2/10/77
0 Amt: $26,52

Start:
Award:
Amt:

P&S reviewed; P&S fc
advert 2/1/77
CG ms$.8/%/76
P&S for advert.
2/1/77
CG msg 8/31/76

Awa+/-tlng,,.funds

Enclosure (i)





PROJECT
"! Cherry

Point TITLE

Construct (H&MS-32) Air-
craft Battery Shop

Air Condition Admln., Winl
Motor T, Bldg 121

Air Condition Electric
Maintenance Facilitiy

Alterations to Fuel Oil
Storage Facilities

A&E
FUNDS IEST COST $000 FIDDED

49.7

HQMC 9.3

HO.C

HqMC

Install Emergency
Generator Bld5 1171

CONTRACT STATUS .REPORT MINOR CONSTRUCTION (R-2) FY 77

HQMC

DWGS
&

SPECS EXP DATE CONTRACT

3,420 90%

37.6 90%

66.0 3.5 100%

76-B-2201

76-B-2201

Bolton Corp.
CCD: 9/20/77

23.8

DATE
Page of I

CURRENT STATUS

Award:
Amt
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:

12/9/76
5213

P&S for advert.

A&E 90% submittal
reviewed

iA&E 90% submittal
:reviewed

Enelosure (i)





CONTRACT STATUS REPORT MCON PROJECTS

PROJECT
Cherry

HOMCi Point

P716

P756
FY77 ECIP

P760
FY77 ECIP

FY73

?757
FY76 ECIP

?727
FY76

P640

?751

TITLE
Utilities Expansion,
Steam Plant Base Bid a,
and Base Bid b.
Install Heating Sys Contr(

Bldgs 19,81,10,140,157,15!
162163164,247,94,250,
253,298,455,1011,1016,163!
1640,1669,1691,1700,1701,]
1769,1773 & 3452
Install high intensity
Discharge Lighting, Bldgs
144,147,148,159,10161669
&1702

Stairway Rail Improvement
504-man BEQ
(BEQ-II)

Heating System Controls
(Ind. Area)

Aircraft Parking Apron
iImnrovements.2nd Inc.

300 Units Family Housing
Turnkey

C9B Support Facility

Aircraft Parking Apron
(2nd Incr.)

FUNDS

NAVFA(
,is,

N.AVFAC

,702,

NAlrFAC

NAVFAC

NAVFAC

NAVAC

NAVFKC

NAVFAC

NAVFAC

DWGS
A&E &

EST COST,,$O09

10,000

(238)
157

(288A)
288

152

FUNDED SPECS

00%

A&E
100%

EXP DATE CONTRACT
75-C-5294
Mercury Const. Co.
CCD: 2/7/79
75-B-5245

A&E
90%

75-B-524’6

100%

76-B,6558

100%

75-B-5288
Eleco, Inc. (Req.
!0/15/76 time ext.)

100%

100%

74-C-1626
Ames & Webb, Inc.
CCD: 2/7/78
74-C-1829
Titan Atlantic Corp
CCD:

100%

100%

75-C-5563
Houston Bldg. Co.

74-C-1626
Ames & Webb

WORK
CO

Page .i of i

CURRENT STATUS
Start: 9/8/76
Award: 8/6/76
Amt: 5,620,000
Start:
ward:
Amt:
Start:
Award:
Amt:

PMARKS

/0 sched. 4/21/77

Start:
Award:
Amt:

LANTNAVFAC advert.
award

90

50

55

Start:
Award: 3/8/77
Amt: $3,640
Start{’ 3/15/77’
Award: 2/13/76
Amt: $107,375

Eleco, inc.

Start: 4/1/76
Award: 2/3/76
Amt: @i,829,265
Start:
Award:
Amt: $8,832,000

10/15/76
(Req, time ext.)

Start:
Award:

99 Amt: $161,795
Start:

40,
Award:
Amt: $1,829,265

Enclosure (i)





CONTRACT STATUS REPORT FAMILY HOUSING PROJECTS

PROJECT
Cherry

HOMC’ Point

LR6-70
3dlncr

HR2-76

HR3-73

HR3-76

HR5-74
3dIncr

TITLE

Repair Heating Systems,
Capehart

Repair Master TV Antenna
Syst@m,.Capehart Hoqsing

Replace Water Lines,
er[y-Slocum Village

Replace Water Lines, MEMQ
Capehart

MEMQ Re-roofing, Capehart
(Combined with HR4-76)

FUNDS EST COST $000

200.0
HOMC Rev 135.9

62.0
HOMC Rev. 50.6

HO.MC

150.0
HQMC Rev. 112.5

HOC 1250.0

HQMC 205.0
Repair Sanitary Sewers,

KR13-67 Wherry Hancock
Replace Pre-fab Chimneys
MEMQ Capehart (HR5-74

HR4-76 included)

Repairs to Interior Wirin
Wherry:HR6-76

Family Hsg. Asphalt Pavin
Repairs

Vinyl Siding on -Story
HR7-76

MOQ’s (A&E combined on
HR8-76 76-B-1594)

MOQ’s, Repair Storm
HR14-76 Drainage

HQMC 240.0

HQMC 1680.0

333.7
HQMC 300A

A&E
FUNDED

Comb.
27.2

Conversion of l-bedrmhsg
units to 3-bdrm hsg units
(Eerry Housig$)

Comb.
27.2

23.9

Cmb.
23.9

HQMC 235.0 23.9

HQMC 44.0 No

HSG 22 9 NA

DWGS
&

SPECS

100%

100%

No

,100%

100%

No

100%

100%

100%

100%

100%

100%

EXP DATE: CONTRACT

E.L.Scott Roofing
CCD: 1/18/77
76-B-6449
Eleco, Inc.
CCD: i//77

76-B-6452
Bailey & Rowland
CCD 2/17/77
76-C-6450
Scott-Griffin, Inc.
CCD: 7/10/77

76-C-6450’
Scott-Griffln Inc.
CCD: 7/10/77
76-C-0842
J.L.Malone & Assoc.
CCD: 5/18/77
76-C-085
Barrus Construction
CCD:

76-C-6453
R&G Roofing Co.
CCD: 5/,i,1/76
76-C-0837
Brown Const. Co.
CCD: 1/11/77
77-C-2607
Beasley Const. Co.

WORK
COMP CURRENT STATUS

Page 1 of 2

REd,ARKS
Start: 121117
Award: 8/6/76

45 A: $105,560
Si’t: 11/29/76
Award: 8/20/76

65 Amt: $74918
Start:
Award:
Amt:
"s6art: 10/1/76
Award: 8/6/76

65 Amt: $94,435
Start: 10/12/76
Award: 6/30/76

35 Amt: $356,400
Start:
Award:
Amt:
Start: 10/12/76
Award: 6/30/76

35 Amt: $356,400
Start: 9/20/76
Award: 8/6/76

65 Amt: $201,297
Start:
Award: 9/30/76

80 Amt: $213,513
Start: 8/2/76
Award: 6/30/76

98 Amt: $129,486
Start: 9/30/76
Award: 6/30/76

I00 Amt: $19,700

Amortization
Restriction

Amortization
Restriction

B/O sched. 3/8/77
Low Bid $26,884

Enclosure (2)





PROJECT
.[ Cherry A&E

CONTRACT STATUS REPORT FAMILY HOUSING PROJECTS

DWGS %
& WORK

DATE
Page

Point TITLE
Eterior’Painting & Repai
of Capehart Hsg, MEMQ

HRII-75 (Comb w/HRI2-76)
Exterior’Painting & Repai
iof MOQ Capehart Hsg.

HR12-76 (incl. HRII-75)

Replace counter tops, sin
i& garbage dspo%s

Replace Bathtubs in 848
Capehart Units

Replace Shower Pans in 84
Capehart Units

Repairs to Heating System
in Capehart Units

ReroofMEMQ Capehart
Units

Repair, Caulk, Seal &
Apply Vinyl Siding, Capeh

FUNDS

!sHIMC 107.0

,HQMC 29.0

.s
HSG 509.4

HSG

HSG 727.6

HSG 1196.0

HSG 825.0

HSG
rt 2394.4

EST COST $000 FUNDED

907.5
’.

No

No

SPECS

100%

100%

EXP DATE CONTRACT CO CURRENT STATUS
76-C-0845 Start: 9/10/76
Mt. Lebanon Enterp. Award: 8/6/76
CCD: 2/17/77 .,)0 Amt: $77.0
76-C-0845

2 of 2

RM.ARKS

Enclosure (2)

Combined w/above.





PROJECT
"!"Cherry

HOMCi Point TITLE
Install A/C in Various’
Bldgs, Bldg 294 H&HS Off,
ing 6, Bldgs 198, 99 H&HS
lectrical Services for
SATS Lighting MCALF, M1 5.990
Bogue, NC R] 6.410

FUNDS EST COST $000
A&E
FUNDED

10.2 No 100%

12.4 No 100%

CONTRACT STATUS REPORT MINOR CONSTRUCTION (RI App)

DW S Z
& WORK

SPECS EXP DATE CONTRACT COMP
76-C-0826
J.J.Barnes, Inc.
CCD: 10/13/76 99
76-C-0824
Carter Enterprises
CCD: 12/12/76 15

DATE
Page-

CURRENT STATUS
Start: 7/26776
Award: 6/30/76
Amt: $41,300
Start:
Award: 6/30/76
Amt: $i0,i00

i of I

-NAP,KS





DATE
CONTRACT STATUS REPORT RECURRING CONTRACTS ROICC

PRQJECT
Cherry

0NC Point TITLE
Garbah, Refuse & Trash"

FU..,S,.. EST COST,.$000

Collection/Disposal Service PZ
for Fam. Hs$. (l-yr optio HSG
renewed)

Grounds Maintenance
(Sta. & Hsg.)

MI $47,446
M% $59881.92

Repairs to Air Conditionirg
& Heating System, Family MZ

DWGS
A&E &
FUNDED .SPECS

Shirley & Heavner
2/1/78

77-C-f18’

168.0

100%
Stag Park Nursery

76-C-’0829
Carter Enterprises

HoBsine New (200.5A) 100Z 5131/77

Custodial Services PI/PZ
(76-C-0853 terminated).. Sta

Elevator Maintenance
Rep’air to Asphalt

M1
Sta

Pavement MI
(Maintenanc@/Service) STA

Grounds Maintenance

Interior Renovation of
Family Housing (Wherry)

Grounds Maintenance
Family Housing

Interior Renovation of
Capehart Family Honsing

Maintenance of Master TV
Antenna Sis (BEQ’s & BOQ’

MI
Sta

MZ
HSG

Mz
HSG

MZ
HSG
MZ
MI

), Sta

78.7
12.7

14.2

110.0

138.0

180.0

90.0

I.i00

100% 12/31/77

100% 6/24/77

100% 5/22/77_

100% 6/23/7

100% 5/26/7[.

100% 1/22/77

100% 6/10/77

100%

77-B-2622
AMCOR

75-C-i033
Washington Elev. Co.

76-C-0816
Barrus Const. Co.

75-C-I032
High & Bunn Tree

76"C-0833
Allied Painting

76-C-0820
McWhorter & Sons

76-C-0844"
Mr. Lebanon Ent.

77-M-2610’

WORK
CO CURRENT STATUS R.ARKS

Start: 2/I/7
Award: 2/1/77

54 IAmt: $78,180

Start: 4/11/77"
Award: 4/4/77
Amt: $107,377.92
sart: 6/1/76
Award: 6/4/76

60 Amt: $i.03 393
Start
Award: 3/4/77
Amt: $91,407
Start: 6/25/76
Award

88 Amt: $14,220
Start: 5/27/76’
Award: 5/12/76

75 Amt: $46,816.25 C.O. P001 $24,900.00
Start: 6/24/76
Award

75 Amt: $66,652,56
Start: 8/16/76
Award 6/30/76

60 Amt: $162,268.33 C.O. P001 $24,340
Start: 51176
Award: 4/23/76

85 Amt:. $83,537.72 C.O. P001 $12,189.30
Start: 9/7/76
Award: 6/30/76

,, 50 Amt: $91,921.70

IROICC Holding

Enclosure (4)
!-





PROJECT
Cherry

HOMCI Point TITLE
e’rvile Heating & A{r
Cooling Controls on
Station
Maintenance Service to
LPG Distr. Sys., Family
Housing

Shop Towels Services

Service Cardox Systems
Ma+/-ntehahce/Service for
Washers & Dryers on
Station

Maintenance/Service
Exhaust Fans & Stacks

Maintenance/Service for
Weigh Scales

Supply Cred Stone (BPA

Supply Ready-Mix Concrete
(BPA)

Maintenance/Service A/C
Units (BPA)

Repair Electric Motors
(BPA)

MAINTENANCE-SERVICE CONTRACT STATUS REPORT (SUPPLY DEPARTMENT)

FVNDS

MZ
Sta

HSG

MI
Sta
MI/MZ
STA
NARF

I/MZ
Sta

MI/MZ
Sta

MI/MZ
Sta

MI/MZ
Sta

MI/MZ,
Sta

Sta
MI
FY77
Sta

A&E
EST UOST $000 FUNDED

35.0

36.0

0.1

2.3

.370
,470

5.0

12.8

7.2

, .500

DWGS
&

SPECS CONTRACT
77-C-0b01
Robertshaw Controls

9/30/77

N’0014’6-77--02
Textileae Corp

9/30/7
N00146-77-M-1975
Chemtron Corp.

9/!0/77
76-A-0051

Non- App. Serv. Co./Willianls
expirinl App. Co.

77-M’1289
Sanitation Co. of FL

77-M-0279
Statewide Scale Ser.

76-A-0156
Non Martin Marietta

76-C-0014
New Bern Bldg. Sup.

EXP DATE!

9/:10/76

9130176

8/31/77

CURRENT STATUS
’Start: 1074/76
Award: 10/4176
Amt: $19,536
Start:
Award:
Amt:
Start’: i/i/76
ard:
Amt: $30 per Qtr
Stlrt: 2/15/ est
Award: 12/1/76
Amt: $2400
"art: 4/19/76
Award:
Amt:
S’tart: ll/+/-/ll
Award: 1/7/77
Amt: $3,240
Start: 2/1/77 sch.
Award: 1/7/77
Amt: 840.
Start:
Award: 10/10/75
Amt:
Start: 9/3/76
Award: 9/3/76
Amt: $12,757.25

’76-A-0053 Dowry Ref.
Non- 76-A-0052 G&G Serv.
expirin

76-A-0167 (El’ectotek)

Start: 8/4/75
Award: 7/1/75
Amt:

76-A-0165 (Ace Elec) Award:
,v Amt:

REMARKS

NAVSUP; NAVSUP Bid
$i07.,56956

Non-expiring BP
Supply contract

BPA

Supply Contract

Supply

Enclosure (4)

Readvertised by





DATE

’P’ OJ c 
Cherry

qXqi,Foint TITLE

Asphalt. Paving
Air Conditioning & boiler
replacements, Bldgs 177,
198199,1670,!695

Chlorination Equipment fo
Raw ater Wells

BOQ Fire Safety
Improvements
Solid Waste Mgmt Study &
Report Camp LeJeune & MCA:
Cherry Point

Replace Timber Trusses,
Bldg 137
E/S Contract for Insp,
Testing & Coord. of Prim-

FUNDS
MI/ME’/]
HSG/ST
NARF

M1
Sta.

D1
.Sta

RI/MI
Sta

,LANT
NAVFA

NARF

dry Elec. Distr. STs.
Repl Cond Piping & Deep
Well Pumps, Bldgs 85,87,9
247,144,145,147,148,150,91
iU5,106,110 &12

Rpl Cond Piping Various
Bldgs, Bldgs 47,81,96,121
140,149,153,157.60,16,i!
193,i99,299’,488,499

Boiler & Air Compressor
Repl (Rpl Steam boilers
in Blds 196,248,251, &
Air Comp B. in 1664 & 166

Sta

;,Sta
SMO

;4 Sta

MI
Sta

CONTRACT STATUS REPORT FY76 FACILITIES pROJECTS

A&E
EST COST $000 FUNDED

6,5

FYTQ
27.9
22.6A

60,5.47

310.9

55.0

169.8

170.3A

25.0 Yes

DWGS
&

SPECS EXP DATE CONTRACT
76’C’0849
Barrus Const. Co.
CCD: 11/21/76
75-B-5527
J.J.Barnes, Inc.

100, CCD; 2/14/77
76-C-0847
Eleeo, Inc.

100% CCD: 11/12/76
76-B-0843
Carter Enterprises

100% CCD: 3/14/77
76-C-1694
SCS Engrs, Inc.
CCD: 3/1/77
76-C-6047
Ciezko Const. Co.

100% CCD: 3/23/77
76-B-1953
General Electric

30% CCD: 6/3/77
75-B5526
Freeman MacN. Inc.

100% CCD 3/19/77

Sneeden, Inc.
100% CD: 7110177

76-C-6532
Bolton Corp.

100% CCD:

pega" i of 2

WORKi
COMP: CURRENT STATUS

Start: 9’/i0/76’
Award: 6/30/76

7. Amt: $147,080
Start: 7/26/76
Award: 6/4/76

90 Amt: $38.226
Start: 8/i0/6
Award: 6/30/76

99 Amt: $38,600
st&’t: ll/Zg’//b
Award: 9/30/76

25 Amt: $28,000

90

75

Start: 6/15/76
Award: 6/15/76
Amt: $60,547
Start: 8/2’/76
Award: 6/18/76
Amt: $310,857
Start: 11/1/76
Award: 9/30/76
Amt: 54,955
Start: 9/6/76
Award: 6/7/76
Amt: $169,805

REMARKS

C.O. P001 $11,490

Start: 9/27/76
Award: 6/30/76
A..t; $14,722

Start: 10/1/76 est
Award: 6/20/76
Amt: $52,000

Enclosure (J)





PROJECT
Cherry

H0,MC _,point TITLE FUNDS

CONTRACT STATUS REPORT FY76 FACILITIES

Repairs to BEQ Bldgs (Winl
door replacement in Bks.
200-211. 2]4-2]7 ],1v,. Sta
repair draft sops in Bks.
218-221, 231, 232, 234-23
ne]usve

’DWGf’
A&E &

EST COST, $90Q FUNDED SPECS EXP_DATE
FYTQ
176.5
120A

CONTRACT
76-Ci0846
Star Contracting
CCD: 7/12/77

PROJECTS
DATE
page 2 of "2

WORK
CO CURRENT STATUS

hhr6’: 1/17/77 est.
Award: 9/30/76

5 Amt: $92,170
Start:
Award:
Amt:
Start:
ard:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt;
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:
Sart:’
Award:
Amt:
Start:
ard:
Amt:

REMARKS

Enclosure (5)





PROJECT
Cher  ,

TITLE

Timber Harvest at Bogue

Installation of Elec.
Serv. Bldg., 1197
COMPLETE
Site Preparation for
Landfill

FUNDS EST COST $000

MCON

MI.
Sta 2.1

CONTRACT STATUS REPORT FY77 FACILITIES PROJECTS

A&E
FUNDED

NA

DWGS %
& WORK

SPECS EXP DATE CONTRACT COMP
II-C-2621

100%

100%
Southerland Elec.
CCD: 7/10/77
77-B-2608
Ciezkl Const.
CCD: 4111177

DATE
Page 1 of i

CURRENT STATUS
Start:
&ward:
Amt:
Start’: J/7/77 est.
Award: 1126/77
Amt: $6,179
Start: 2/10/77 est.
Award: 1/26/77

i00 Amt: $4,125
Start:
Award:
Amt:

REMARKS

Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt;
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
Award:
Amt:
Start:
ard:
Amt:

Enclosure ()





PROJECT
Cherry
PointHOMC

CI-74

TITLE
Installation of Hads &
Showers, Naval Hosp.
Bldg 296

Floor Coating Bldg, 137,
NARF
Rehabilit’e Minor
Illness Clinic, Bldg 296
(Naval Hospital)

P-622 Gym Rehabilitation

P-739

P-729

Bowling Alley RehabilitatJ

Commissary Bldg Alteratioz
(Butcher Shop)
Acoustical Treatment,
Engine Accessory Shop,
NARF

MZ
NAV
HOSP

MZ
NAV
HOSP

MZ
NAF
MZ
NAF

on EY7-
MZ
NAF.
FY77

NARF
FY77

CONTRACT STATUS REPORT NARF, DPDO, NAVHOSP, MCX, NAF

DWCS
A&E &

EST COST $000 FUNDED SPECS EXP EATE

FY76
45.0

600

18.8

CONTRACT
-6-C-022
Ellis Jones Jr.
CCD: 11/12/76
77-C-2605

76-CL0857
Delphi Enterprises

29.7

113.2

75-d-5o2o

WORK
COMP’

DATE
Page

CURRENT STATUS
Start:
Award:

80 Amt:
Start:
Award:
Amt:

’101’/76’
6/30176
$44644

Start:
Award:

5 iAmt:
Start:
Award:
Amt:
Start:
!Award:
Amt:
!Start:
Award:
Amt:
iStart:
!Award:

Start:
Award:
;Amt:
Start:
iAward:
Amt:
Start:
iAward:
Amt:
iStrt:
iAward:
iAmt:
Start:
ard:
Amt:

i" of’l

REMARKS

B/O 12/#/76
Low bid: $18,930
CWE: $22,300

Awaiting Funds

Awaiting Funds

A&E design in
process

!B/O sched. 513177

Enclosure (5’)




